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Bi-Weekly Progress Report No. 14 
Phase 2 – Ground Water Treatment System Construction 

 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the 
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially fulfill the 
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the 
work performed from September 19, 2011 to September 30, 2011.   
 
The work performed during this reporting period includes: general clean-up, roofing, exterior trim, 
interior metal wall panels, interior room sheetrock, plumbing, thin brick and electrical.  This work is 
summarized in further detail below.  A list of the supporting documentation attached with this bi-weekly 
progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 - Photo Log 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Jeffrey Mullen     Construction Supervisor 
 
Arrowhead Contracting Inc (ACI) – Subcontractor 
Doug Ronk    Project Manager 
Tom Gleave    Quality Control/Safety Manager 
Joe Cotter    Site Superintendent 
Matt Swope    Construction Foreman 
Clifford Swope     Craftsman 
 
Long Island Building Systems (LIBS) – ACI Subcontractor 
Jon Pullize    Foreman 
Aaron Budeno    Laborer 
Walter Nyborg    Laborer 
 
JK Electric – ACI Subcontractor 
Jim Kilkullen    Supervisor 
Mike Kilkullen    Foreman 
Joe Cavano    Laborer 
 
T&F Enterprises – ACI Subcontractor 
Tim Taub    Owner 
Chris Kosikowski   Foreman 
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Metal-Bilt – ACI Subcontractor 
Jorge Sandoval    Laborer 
Enrique Gonzales                Laborer 
Uriel Morelos                 Laborer 
Martin Munos    Laborer 
Ruben  Pinnertel   Laborer 
 
Ponsolle Brothers– ACI Subcontractor 
Ramundo Delgado   Laborer 
Vincent Delgado                Laborer 
Todd Bloom                 Laborer 
 
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period (refer to 
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each 
working day): 

 
 Roofing 

 LIBS installed fiberglass insulation over the steel roof. After installing insulation sheeting 
over the steel, by draping it between members, additional insulation was placed in 
voids, before placing ¾” tongue and groove OSB sheeting over the insulation.   
 

 Exterior Trim & Interior Wall Panels 
 Metal-Bilt installed soffit and facia on the building exterior.  
 Painted metal wall panels were installed on all of the exterior walls. Prior to installing 

the metal panels, the exterior walls were insulated by LIBS. 
 
 Interior Room Sheetrock 

 ACI started the sheetrock in the electrical room. Sheetrock was hung, taped and 
finished. Two coats of paint were applied. 
 

 Asphalt Shingles and Skylights 
 ACI started to shingle the roof. Ice and Water Shield was used along all drip edges and 

around the skylights. Standard tar paper was used to cover the OSB. The asphalt 
shingles material was as specified in the contract documents. 
 

 Plumbing 
 T&F started roughing in the potable water piping and the sanitary piping. All piping was 

installed in accordance with the plans and specifications and in accordance with local 
codes. 

 
 Thin Brick 

 Ponsolle Brothers started the installation of the brick veneer on the west wall of the 
treatment building. Scaffolding was set up. Expanded metal mesh was attached to the 
surface of the exterior sheathing using roofing nails.  
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 Electrical 
 JK Electric started to install electrical panels in electric room. Also started installing 

conduit and boxes in framed walls for offices. 
 

 Health and Safety 
 A tailgate H&S meeting was conducted each day before the start of work activities. 

 
 Material Deliveries 

 Hot Water Heater 
 Skylights 
 Treatment System Control Panel 
 Motor Control Center (MCC) 
 Thin Brick 
 Roofing Materials 

 
4.0  Problems/Corrective Action  
 During this two week period no problems or issues were noted.   
  
5.0       Deviations  
 No deviations were noted for this reporting period. 
 
6.0 Conclusions 
 Construction progress continues at a moderate pace. All work has been completed in a 

professional and safe manner.  
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ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         9-19-11        

Day        Monday  
 

WEATHER:       Sunny 
TEMP:        52/68 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Ali Rahamani 
. 
Arrowhead/Matt Swope, Joe Cotter, Cliff Swope, Tom Gleave 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Chris Kozikowski T&F Well Vaults 

 Jason Kambak T&F Well Vaults 

 J.Kilkullen JK Electric Main Service 

 Mike JK Electric Main Service 

 Joe JK Electric Main Service 

1400 Walter Nyborg LIBS Sheathing 

 John Pulliza LIBS Sheathing 

1400 Robert Landano LIBS Sheathing 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI sanding and painting trim for building exterior. Plastic sanded to allow better adhesion of the paint. 
 
LIB on site to continued insulation and OSB sheathing of the building roof. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Fall Protection 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         9-20-11        

Day        Tuesday   
 

WEATHER:       Cloudy/Rain 
TEMP:        62/69 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen 
. 
Arrowhead/Matt Swope, Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Chris Kozikowski T&F Well Vaults 

 Jason Kambak T&F Well Vaults 

 J.Kilkullen JK Electric Main Service 

 Mike JK Electric Main Service 

 Joe JK Electric Main Service 

1400 Walter Nyborg LIBS Sheathing 

 John Pulliza LIBS Sheathing 

1400 Robert Landano LIBS Sheathing 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI did not perform any construction activities today. 
 
LIB on site to continued insulation and OSB sheathing of the building roof. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Fall Protection 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         9-21-11        

Day        Wednesday   
 

WEATHER:       Overcast 
TEMP:        64/75 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen 
. 
Arrowhead/Matt Swope, Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Chris Kozikowski T&F Well Vaults 

 Jason Kambak T&F Well Vaults 

 J.Kilkullen JK Electric Main Service 

 Mike JK Electric Main Service 

 Joe JK Electric Main Service 

0730 Walter Nyborg LIBS Sheathing 

0730 John Pulliza LIBS Sheathing 

0730 Robert Landano LIBS Sheathing 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI painted structural steel to repair scratches and minor rust. Also installed missing washers on anchor bolts and addressed 
concerns raised by CDM Structural Engineers. 
 
LIB on site to continued insulation and OSB sheathing of the building roof. Approximately 70% complete.. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Site PPE 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         9-22-11        

Day        Thursday   
 

WEATHER:       Cloudy 
TEMP:        64/78 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen 
. 
Arrowhead/Matt Swope, Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Chris Kozikowski T&F Well Vaults 

 Jason Kambak T&F Well Vaults 

 J.Kilkullen JK Electric Main Service 

 Mike JK Electric Main Service 

 Joe JK Electric Main Service 

0730 Walter Nyborg LIBS Sheathing 

0730 John Pulliza LIBS Sheathing 

0730 Robert Landano LIBS Sheathing 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
LIB on site to continued insulation and OSB sheathing of the building roof. Approximately 75% complete.. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
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Daily Safety Tailgate meeting held. Featured Topic: Power Tool Safety 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         9-23-11        

Day        Friday   
 

WEATHER:       Sunny 
TEMP:        64/77 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen 
. 
Arrowhead/Matt Swope, Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Chris Kozikowski T&F Well Vaults 

 Jason Kambak T&F Well Vaults 

 J.Kilkullen JK Electric Main Service 

 Mike JK Electric Main Service 

 Joe JK Electric Main Service 

0730 Walter Nyborg LIBS Sheathing 

0730 John Pulliza LIBS Sheathing 

0730 Robert Landano LIBS Sheathing 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
LIB on site to continued insulation and OSB sheathing of the building roof. Approximately 78% complete.. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
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PROJECT: Old Roosevelt Field Site  
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Daily Safety Tailgate meeting held. Featured Topic: Slips, Trips and Falls 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
Weekly Conference Call: ACI, CDM & EPA 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         9-26-11        

Day        Monday   
 

WEATHER:       Pt. Cloudy 
TEMP:        66/78 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen 
. 
Arrowhead/ Joe Cotter, Cliff Swope, Tom Gleave 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Chris Kozikowski T&F Well Vaults 

 Jason Kambak T&F Well Vaults 

 J.Kilkullen JK Electric Main Service 

 Mike JK Electric Main Service 

 Joe JK Electric Main Service 

0730 Walter Nyborg LIBS Sheathing 

0730 John Pulliza LIBS Sheathing 

0730 Robert Landano LIBS Sheathing 

0730 6-man crew Metal Bilt Building Accessories 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
LIB on site to continued insulation and OSB sheathing of the building roof. Approximately 85% complete.. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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 Page 2 of 2 
 

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         9-27-11        

Day        Tuesday   
 

WEATHER:       Pt. Cloudy 
TEMP:        64/75 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen 
. 
Arrowhead/ Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0730 3-man crew Ponsolle Brothers MAsonry Thin Brick 

 Jason Kambak T&F Well Vaults 

 J.Kilkullen JK Electric Main Service 

 Mike JK Electric Main Service 

 Joe JK Electric Main Service 

0730 Walter Nyborg LIBS Sheathing 

0730 John Pulliza LIBS Sheathing 

0730 Robert Landano LIBS Sheathing 

0730 6-man crew Metal Bilt Building Accessories 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
LIBS on site to continued insulation and OSB sheathing of the building roof. 100% complete. Plastic sheet placed over entire roof. 
 
Ponsolle mobilized to site. Erected scaffolding. Attached wire mesh to surface of west wall. 
 
ACI finished sheetrock and painted electrical room walls. 
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Slips, Trips and falls 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         9-28-11        

Day        Wednesday   
 

WEATHER:       Pt. Cloudy 
TEMP:        64/73 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen 
. 
Arrowhead/ Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 3-man crew Ponsolle Brothers Masonry Thin Brick 

 Jason Kambak T&F Well Vaults 

0930 J.Kilkullen JK Electric Main Service 

0930 Mike JK Electric Main Service 

0930 Joe JK Electric Main Service 

 Walter Nyborg LIBS Sheathing 

 John Pulliza LIBS Sheathing 

 Robert Landano LIBS Sheathing 

0730 6-man crew Metal Bilt Building Accessories 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Metal Bilt finishing soffit and facia trim. 
 
JK Electric on site to deliver MCC and Main control panel. 
 
ACI  painted electrical room walls second coat. Started roofing on southern roof.  
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Site Communications – Buddy System 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         9-29-11        

Day        Thursday   
 

WEATHER:       Cloudy 
TEMP:        64/73 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen, Thomas Mathew, Ali Rahamani 
. 
Arrowhead/ Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 3-man crew Ponsolle Brothers Masonry Thin Brick 

 Tim Taub T&F Plumbing 

 Chris Kosikowski T&F Plumbing 

0730 J.Kilkullen JK Electric Interior rough in 

0730 Mike JK Electric Interior rough in 

0730 Joe JK Electric Interior rough in 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
JK Electric starting conduit and boxes inside building for offices. 
 
T&F continuing with sanitary waste piping and potable hot and cold water piping. Also pressure testing buried piping. 
 
ACI cleaning area around building. Working on northern upper section of roof, installing skylights and asphalt shingles.  
 
 
WORK BEING INSPECTED: 
 
N/A 
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PROJECT: Old Roosevelt Field Site  
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Site Communications – Slips Trips and Falls 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         9-30-11        

Day        Friday   
 

WEATHER:       Sunny 
TEMP:        57/75 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen 
. 
Arrowhead/ Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 3-man crew Ponsolle Brothers Masonry Thin Brick 

 Tim Taub T&F Plumbing 

 Chris Kosikowski T&F Plumbing 

 J.Kilkullen JK Electric Interior rough in 

 Mike JK Electric Interior rough in 

 Joe JK Electric Interior rough in 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F continuing pressure testing buried piping. 
 
ACI cleaning area inside and around building. Working on northern upper section of roof, installing skylights and asphalt shingles.  
 
Ponsolle finishing wire mesh on face of OSB sheathing around overhead door. Skim coating mesh with grout. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
 

 Page 2 of 2 
 

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Site Communications – Site Housekeeping 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
Weekly Conference Call: EPA, CDM & ACI 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 
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FIELD LOGBOOK NOTES 
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ATTACHMENT 3 
PHOTO LOG 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



IMAG0119.jpg 9/19/2011

IMAG0120.jpg 9/19/2011

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: September 19 through September 30, 2011

Painting trim for building exterior.

Roof insulation installation.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: September 19 through September 30, 2011

IMAG0121.jpg 9/21/2011

IMAG0122.jpg 9/26/2011

Roof sheathing & installation - Southern face.

Roofing and facia installation - Looking North.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: September 19 through September 30, 2011

IMAG0123.jpg 9/26/2011
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Interior wall metal sheathing & Interior Wall Framing.

Interior metal sheathing, roof insulation & Interior Wall Framing.


	Roofing
	LIBS installed fiberglass insulation over the steel roof. After installing insulation sheeting over the steel, by draping it between members, additional insulation was placed in voids, before placing ¾” tongue and groove OSB sheeting over the insulati...
	Health and Safety
	A tailgate H&S meeting was conducted each day before the start of work activities.
	Material Deliveries
	Hot Water Heater
	Skylights
	Treatment System Control Panel
	Motor Control Center (MCC)
	Thin Brick
	Roofing Materials
	During this two week period no problems or issues were noted.
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